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ProjectONE Fiscal 2019 Financials 
Agency Deployment 

CAPPS Financials 
User Group 

Implementation Date 
Sept. 3, 2019 

Report Date 
July 23, 2019 

 Deploying Agencies  
312-TSSB, 326-TESRS, 347-TPFA, 352-BRB, 356-Ethics, 359-
OPIC, 364-HPC, 409-TCJS, 411-TCFP, 456-TSBPE, 475-OPUC, 
477-CSEC, 481-TBPG, 503-TMB, 504-TSBDE, 514-TOB, 551-TDA, 
578-TBVME, 930-TTSTC 

1 Performance Metrics  

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

2 Key Risks/Issues  
• None 

3 Items for Management Attention  
• None 

4 Key Activities Next 30 Days  
• User Acceptance Test Signoff 
• Complete July/Aug Train the Trainer Sessions 
• Start Production Cutover Activities 
• Start Soft Go-Live 

 

5 Critical Path On Track 
• Project Mgmt. 82% Complete (09/01/18 – 09/30/19) 
• Analysis 100% Complete (09/01/18 – 04/29/19) 
• Configuration 100% Complete (10/01/18 – 03/01/19) 
• Design 100% Complete (09/01/18 – 05/20/19) 
• Build 100% Complete (09/01/18 – 03/27/19) 
• Conversion 100% Complete (12/10/18 – 05/24/19) 
• Plan Test 100% Complete (09/01/18 – 06/28/19) 
• Test 98% Complete (12/10/18 – 08/16/19) 
• Train/Change 87% Complete (09/05/18 – 09/06/19) 
• Deploy 49% Complete (12/03/18 – 09/03/19) 
• Support 0% Complete (09/01/19 – 10/31/19) 
• Overall Project 95% Complete (09/01/18 – 10/31/19) 

6 Project Management On Track 
Start: 09/01/18, End: 09/30/19 % Complete: 82% Target: 80% 
Key Activities/Accomplishments: 

• Fourth Quarterly Executive Sponsor Calls – 100% 

7 Analysis Complete 
Start: 09/01/18, End: 04/29/19 % Complete: 100% Target: 100% 
Key Activities/Accomplishments: 

• Agency Discovery/Gap Analysis and Acceptance – 100% 
• Phase 1 Gap Documentation – 100% 
• Phase 2 Gap Documentation – No gaps identified  
• Requirement Traceability Matrix – 100% 



ProjectONE Fiscal 2019 Financials 
Agency Deployment 

CAPPS Financials 
User Group 

Implementation Date 
Sept. 3, 2019 

Report Date 
7/23/19 

 

 C = Complete    G = On Track    A = At Risk of Schedule Delay    R = Behind Schedule/Delayed     NS = Not Started Page 2 of 2 

8 Configuration Complete 
Start: 10/01/18, End: 03/01/19 % Complete: 100% Target: 100%  
Key Activities/Accomplishments: 

• Basic Agency Configuration and Batch Schedules – 100% 
• Agency Configuration and Prototyping – 100% 

9 Design Complete 
Start: 09/01/18, End: 05/20/19 % Complete: 100% Target: 100% 
Key Activities/Accomplishments: 

• Phase 1 Functional Designs – 100%  
• Phase 2 Functional Designs – No gaps identified 
• Design Batch Schedule – 100% 
• Security Design – 100% 

10 Build Complete 
Start: 09/01/18, End: 03/27/19 % Complete: 100% Target: 100% 
Key Activities/Accomplishments: 

• Phase 1 Technical Designs and Build – 100% 
• Phase 2 Technical Designs and Build – No gaps identified 
• Batch Schedule Build – 100% 
• Technical Configuration Workbook – 100% 

11 Conversion Complete 
Start: 12/10/18, End: 05/24/19 % Complete: 100% Target: 100% 
Key Activities/Accomplishments: 

• Conversion Approach Agency Meetings – 100% 
• Mock 1 Conversion – 100% 
• Mock 2 Conversion – 100% 
• Mock 3 (UAT) Conversion – 100% 

 

12a Plan Test Complete 
Start: 09/01/18, End: 06/28/19 % Complete: 100% Target: 100% 
Key Activities/Accomplishments: 

• Plan System Test Phase 2 and 3 – 100% 
• Plan Technical Architecture – 100% 
• Plan User Acceptance Test (UAT) – 100% 

12b Test On Track 
Start: 12/10/18, End: 08/16/19 % Complete: 98% Target: 90% 
Key Activities/Accomplishments: 

• Execute System Test 2 – 100% 
• Execute System Test 3 – 100% 
• UAT – 94%  
• Performance Test – 100% 

13 Train/Change On Track 
Start: 09/05/18, End: 09/06/19 % Complete: 87% Target: 88% 
Key Activities/Accomplishments: 

• Change Management Planning – 100% 
• Training – 83% 
• Train the Trainer Jan/Feb Sessions – 100% 

14 Deploy On Track 
Start: 12/03/18, End: 09/03/19 % Complete: 49% Target: 49% 
Key Activities/Accomplishments: 

• Cash Receipts Phase 2 – 100% 
• Cutover Plan – 73% 
• Cutover Checklist – 100% 
• Cutover Dress Rehearsal – 100% 
• Cutover – 21% 

15 Post-Production Support Not Started 
Start: 09/01/19, End: 10/31/19 % Complete: 0% Target: 0% 


	Deploying Agencies
	1 Performance Metrics
	2 Key Risks/Issues
	3 Items for Management Attention
	4 Key Activities Next 30 Days
	5 Critical Path On Track
	6 Project Management On Track
	7 Analysis Complete
	8 Configuration Complete
	9 Design Complete
	10 Build Complete
	11 Conversion Complete
	12a Plan Test Complete
	12b Test On Track
	13 Train/Change On Track
	14 Deploy On Track
	15 Post-Production Support Not Started

